Print Date: 01/09/2017
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP287

Contractor: Simpson Construction Company, Inc.
Contractor's PO Box 2727
Address: Cleveland, TN 37311

Estimate Number: 0013  Estimate Type: Progress

Contract Location: Bridge construction on S.R. 92 over the French Broad River

Counties: JEFFERSON

Project(s): 45011-3219-94, 45011-5219-94

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$12,605,245.64
$3,750,255.64
$16,355,501.28
$-29,431.02
$0.00
$16,326,070.26

Previous to Date

$11,611,379.96
$2,058,517.23
$13,669,897.19
$-29,431.02
$0.00
$13,640,466.17

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$993,865.68
$1,691,738.41
$2,685,604.09
$0.00
$0.00
2,685,604.09

Current Contract:
Original Contract:

Pay Period: 11/21/2016 to 12/21/2016

Time
1239.0 Days
394.0 Days
394.0 Days
31.80 %
40.33 %
- %
Dates
10/16/2015
10/27/2015
11/17/2015
11/24/2015
11/24/2015
04/15/2019

Amounts

$29,306,060.98
$29,106,151.81
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Print Date:
JJ07919

01/09/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
45011-3219-94 99.47 BR-STP-92(11) 2,685,604.09 The construction of a welded steel plate girder bridge on S.
45011-5219-94 0.53 BR-STP-92(11) 0.00 LASER METROLOGY
Line Primary/
Project Number| Cat# |Item#| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
45011-3219-94 0903 9502 104-03.21 L.F. ADDITIONAL WORK Bid: 0.000 Unit Price: $118.00
(DESCRIPTION)/Utility line This Est: 0.000 This Est: $0.00
relocation Total: 0.000 Total: $0.00
45011-3219-94 0500 9501 104-04.01 DOLL ADDITIONAL Bid: 0.000 Unit Price: $1.00
COMPENSATION/13.66% as per This Est: 0.000 This Est: $0.00
109.04 (B) Total: 13,573.490 Total: $13,573.49
45011-3219-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $130,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.600 Total: $78,000.00
45011-3219-94 0100 9024 108-07 DAY LIQUIDATED DAMAGES/ Bid: 0.000 Unit Price: $1,800.00
(8/15/2019) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 9026 108-07 DAY LIQUIDATED DAMAGES/(Access t¢  Bid: 0.000 Unit Price: $300.00
Library lot) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0500 9023 108-07 DAY LIQUIDATED DAMAGES/(Phase 1 Bid: 0.000 Unit Price: $500.00
Bridge open 8/31/17) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

01/09/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
45011-3219-94 0100 9025 108-08.04 HOUR LIQUIDATED DAMAGES/(New Bid: 0.000 Unit Price: $500.00
bridge lane closure) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0500 9027 108-08.04 HOUR LIQUIDATED DAMAGES/(Failure to  Bid: 0.000 Unit Price: $200.00
provide Flaggers) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 9019 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9018 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -4.990 Adj This Est -4.99
Adj Total: -4,274.580 Adj Total: -4,274.58
45011-3219-94 0500 9020 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 9021 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9021 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -5,768.120 Adj Total: -5,768.12
45011-3219-94 0500 9022 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

01/09/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
45011-5219-94 0999 9500 109-04.03 DOLL EXTRA WORK/3D METROLOGY Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 103,565.950 Total: $103,565.95
45011-3219-94 0100 0020 109-10.01 HOUR TRAINEE Bid: 3,880.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $1,077,000.00
This Est: 0.000 This Est: $0.00
Total: 0.750 Total: $807,750.00
45011-3219-94 0500 0930  202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $1,994,888.00
(DESCRIPTION, STA.)/(BRIDGE This Est: 0.000 This Est: $0.00
NO. 45-62-9.16) Total: 0.000 Total: $0.00
45011-3219-94 0100 0040  203-01  C.Y. ROAD & DRAINAGE EXCAVATION  Bid: 27,330.000 Unit Price: $13.00
(UNCLASSIFIED) This Est: 980.000 This Est: $12,740.00
Total: 7,660.000 Total: $99,580.00
45011-3219-94 0100 9002  203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $19.50
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0050  203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 2,938.000 Unit Price: $32.25
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 2,064.730 Total: $66,587.54

RR004
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Print Date: 01/09/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
45011-3219-94 0100 0060 203-03 C.Y. BORROW EXCAVATION Bid: 1,335.000 Unit Price: $15.75
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0070 203-04 C.Y. PLACING AND SPREADING Bid: 1,640.000 Unit Price: $8.00
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 9003 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $19.50
This Est: 0.000 This Est: $0.00
Total: 190.230 Total: $3,709.49
45011-3219-94 0100 0080 203-06 M.G. WATER Bid: 75.000 Unit Price: $5.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0090 203-07 C.Y. FURNISHING & SPREADING Bid: 121.000 Unit Price: $32.25
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0500 0940 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 1,199.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 522.540 Total: $7,838.10
45011-3219-94 0500 9014 204-02.02 C.Y. EXTRADEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $22.50
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
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01/09/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
45011-3219-94 0500 9015 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $27.00
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0500 0950 204-13 L.F. CORE DRILLING (ROCK) Bid: 300.000 Unit Price: $145.00
This Est: 0.000 This Est: $0.00
Total: 180.000 Total: $26,100.00
45011-3219-94 0100 0100 209-01.11 LS CONSTRUCTION ACCESS Bid: 1.000 Unit Price: $1,000,000.00
This Est: 0.000 This Est: $0.00
Total: 0.920 Total: $920,000.00
45011-3219-94 0100 0110 209-01.31 C.Y. TEMPORARY MULCH FILTER Bid: 107.000 Unit Price: $12.75
BERM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0120 209-02.03 L.F. 8"TEMPORARY SLOPE DRAIN Bid: 478.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0130 209-05 C.Y. SEDIMENT REMOVAL Bid: 386.000 Unit Price: $25.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0140 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 1,563.000 Unit Price: $4.00
BACKING) This Est: 0.000 This Est: $0.00
Total: 680.000 Total: $2,720.00

RR004
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Print Date:
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01/09/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
45011-3219-94 0100 0150 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 800.000 Unit Price: $1.75
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 2,246.000 Total: $3,930.50
0100 0150 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -246.000 Adj Total: -430.50
45011-3219-94 0100 0160 209-08.07 EACH ROCK CHECK DAM PER Bid: 102.000 Unit Price: $340.00
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $2,380.00
45011-3219-94 0100 0170 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 22.000 Unit Price: $395.00
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $3,160.00
45011-3219-94 0100 0180 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15')  Bid: 4.000 Unit Price: $700.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $700.00
45011-3219-94 0100 0190 209-09.41 EACH CURB INLET PROTECTION (TYPE Bid: 4.000 Unit Price: $265.00
2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0200 209-13.04 L.F. TURBIDITY Bid: 1,180.000 Unit Price: $40.00
CURTAIN(DESCRIPTION)/(SEE This Est: 0.000 This Est: $0.00
PLANS) Total: 940.000 Total: $37,600.00
0100 0200 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -640.000 Adj Total: -25,600.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
45011-3219-94 0100 0210  209-40.46 EACH CATCH BASIN FILTER Bid: 2.000 Unit Price: $525.00
ASSEMBLY(TYPE 6) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0220  209-40.47 EACH CATCH BASIN FILTER Bid: 1.000 Unit Price: $710.00
ASSEMBLY(TYPE 7) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0230 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 8,591.000 Unit Price: $30.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 2,795.650 Total: $83,869.50
45011-3219-94 0500 0960  303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 50.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 231.750 Total: $11,587.50
45011-3219-94 0100 0240 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 60.000 Unit Price: $32.25
This Est: 0.000 This Est: $0.00
Total: 43.760 Total: $1,411.26
45011-3219-94 0100 0250  307-01.01 TON ASPHALT CONCRETE MIX Bid: 833.000 Unit Price: $125.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0260 307-01.08 TON ASPHALT CONCRETE MIX Bid: 1,261.000 Unit Price: $128.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 621.550 Total: $79,558.40

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
45011-3219-94 0100 9004 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9004 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1,084.880 Adj Total: -1,084.88
45011-3219-94 0100 9005 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9005 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 493.500 Adj Total: 493.50
45011-3219-94 0100 9006 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0270 402-01 TON BITUMINOUS MATERIAL FOR Bid: 20.000 Unit Price: $800.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0280 403-01 TON BITUMINOUS MATERIAL FOR Bid: 6.000 Unit Price: $900.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 2.250 Total: $2,025.00
0100 0280 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2.250 Adj Total: -2,025.00

RR004
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STATE OF TENNESSEE
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
45011-3219-94 0100 9007 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 9008 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0290 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 134.000 Unit Price: $150.00
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0300 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 934.000 Unit Price: $150.00
This Est: 0.000 This Est: $0.00
Total: 424930 Total: $63,739.50
45011-3219-94 0100 9009 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9009 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -148.340 Adj Total: -148.34
45011-3219-94 0100 9010 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
45011-3219-94 0100 9011 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9011 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 435.000 Adj Total: 435.00
45011-3219-94 0100 9012 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0310 411-12.08 L.M. SCORING FOR RUMBLE STRIPE Bid: 0.500 Unit Price: $18,000.00
(NON-CONTINUOUS) (8IN WIDTH]  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0500 9018 602-04 DOLL STEEL INSPECTION COST Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0500 0970 602-04.01 LS STEEL STRUCTURES (LOCATION Bid: 1.000 Unit Price: $7,794,000.00
& DESCRIPTION)/(STA. 120+55.00 This Est: 0.111 This Est: $865,134.00
Total: 0.395 Total: $3,078,630.00
0500 0970 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.111  Adj This Est -324,134.58
Adj Total: 0.617 Adj Total: -568,257.44
0500 0970 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 2,060,543.79
Adj Total: 0.000 Adj Total: 3,742,808.94
RR004 Page 11
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
45011-3219-94 0500 0980 602-04.02 LS STEEL STRUCTURES (LOCATION Bid: 1.000 Unit Price: $255,000.00
& DESCRIPTION)/(96" DIA STEEL  This Est: 0.000 This Est: $0.00
CASING, PIER NO. 1) Total: 0.670 Total: $170,850.00
0500 0980 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 68,503.60
45011-3219-94 0500 0990 602-04.03 LS STEEL STRUCTURES (LOCATION Bid: 1.000 Unit Price: $255,000.00
& DESCRIPTION)/(96" DIA STEEL  This Est: 0.000 This Est: $0.00
CASING, PIER NO. 2) Total: 0.666 Total: $169,830.00
0500 0990 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.666 Adj Total: -45,623.40
0500 0990 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 68,503.60
45011-3219-94 0500 1000 602-04.04 LS STEEL STRUCTURES (LOCATION Bid: 1.000 Unit Price: $255,000.00
& DESCRIPTION)/(96" DIA STEEL  This Est: 0.000 This Est: $0.00
CASING, PIER NO. 3) Total: 0.663 Total: $169,065.00
0500 1000 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.663 Adj Total: -45,417.89
0500 1000 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 68,503.60
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
45011-3219-94 0500 1010 602-04.05 LS STEEL STRUCTURES (LOCATION Bid: 1.000 Unit Price: $255,000.00
& DESCRIPTION)/(96" DIA STEEL  This Est: 0.000 This Est: $0.00
CASING, PIER NO. 4) Total: 0.660 Total: $168,300.00
0500 1010 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.660 Adj Total: -45,212.38
0500 1010 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 68,503.60
45011-3219-94 0500 1020 602-04.06 LS STEEL STRUCTURES (LOCATION Bid: 1.000 Unit Price: $255,000.00
& DESCRIPTION)/(96" DIA STEEL  This Est: 0.000 This Est: $0.00
CASING, PIER NO. 5) Total: 0.660 Total: $168,300.00
0500 1020 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.330 Adj Total: -22,606.19
0500 1020 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 68,503.60
45011-3219-94 0100 0320 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 4.000 Unit Price: $700.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0500 9000 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $292.00
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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45011-3219-94 0500 1030 604-02.03 LB. EPOXY COATED REINFORCING Bid: 714,063.000 Unit Price: $0.86
STEEL This Est: 0.000 This Est: $0.00
Total: 1,468.500 Total: $1,262.91
45011-3219-94 0500 1040 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES) Bid: 2,163.000 Unit Price: $730.00
This Est: 65.520 This Est: $47,829.60
Total: 1,112.460 Total: $812,095.80
45011-3219-94 0500 1050 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 804,295.000 Unit Price: $0.94
(BRIDGES) This Est: 5,790.500 This Est: $5,443.07
Total: 483,588.600 Total: $454,573.28
45011-3219-94 0500 1060 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 261.000 Unit Price: $226.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0500 1070 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 2,138.000 Unit Price: $686.30
DECK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 1070 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 99,096.00
45011-3219-94 0500 1080 604-03.74 C.Y. CLASS X CONCRETE Bid: 2,209.000 Unit Price: $654.85
This Est: 0.000 This Est: $0.00
Total: 2,001.830 Total: $1,310,898.38
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45011-3219-94 0500 1090 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 10,230.000 Unit Price: $8.48
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0500 1100 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 7,069.000 Unit Price: $3.50
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0500 1110 604-11.01 L.F. EXPANSION DEVICE Bid: 52.000 Unit Price: $2,160.00
(DESCRIPTION)/(ABUT. NO. 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0500 1120 604-11.02 L.F. EXPANSION DEVICE Bid: 52.000 Unit Price: $2,160.00
(DESCRIPTION)/(ABUT. NO. 2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0500 9001 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0500 1130 606-02.03 L.F. STEEL PILES (10 INCH) Bid: 4,460.000 Unit Price: $35.75
This Est: 0.000 This Est: $0.00
Total: 2,347.200 Total: $83,912.40
45011-3219-94 0500 1140 606-02.06 EACH PILE TIPS (STEEL PILES, 10 INCH Bid: 112.000 Unit Price: $96.00
This Est: 0.000 This Est: $0.00
Total: 64.000 Total: $6,144.00
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45011-3219-94 0100 0330 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 112.000 Unit Price: $52.00
(CLASS 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0340 607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: 106.000 Unit Price: $45.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0350 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid: 115.000 Unit Price: $55.00
This Est: 0.000 This Est: $0.00
Total: 60.000 Total: $3,300.00
45011-3219-94 0100 0360 611-07.54 EACH 18IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $1,600.00
3:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0370  611-12.01 EACH CATCH BASINS, TYPE 12,0'-4'  Bid: 2.000 Unit Price: $2,700.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0380  611-14.02 EACH CATCH BASINS, TYPE 14,>4'-8'  Bid: 1.000 Unit Price: $6.150.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0500 1150 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 3,118.000 Unit Price: $62.65
(STD-1-188) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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45011-3219-94 0500 1160  620-05.02 L.F. STANDARD CONCRETE CLASSIC Bid: 1,605.000 Unit Price: $251.51
PARAPET RAIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0500 1170 625-02.01 V.F. DRILLED SHAFT-SOIL (DIA.) Bid: 222.000 Unit Price: $3,039.55
This Est: 0.000 This Est: $0.00
Total: 128.050 Total: $389,214.38
45011-3219-94 0500 1180 625-02.13 V.F. DRILLED SHAFT-ROCK (DIA.) Bid: 195.000 Unit Price: $8,554.15
This Est: 0.000 This Est: $0.00
Total: 171.350 Total: $1,465,753.60
45011-3219-94 0900 1250 630-01.16 EACH 6" CONCRETE BOLLARD/GUARD Bid: 19.000 Unit Price: $1,709.80
POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0390 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 3,358.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0400 701-02.03 S.F. CONCRETE CURB RAMP Bid: 159.000 Unit Price: $26.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0410 702-01 C.Y. CONCRETE CURB Bid: 25.000 Unit Price: $345.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 17




Print Date: 01/09/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
45011-3219-94 0100 0420 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 81.000 Unit Price: $72.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 9016 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $90.63
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0430 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 1,142.000 Unit Price: $16.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 9013 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $25.13
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0440 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 1.000 Unit Price: $1,995.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0450 705-04.05 EACH GUARDRAIL TERMINAL Bid: 5.000 Unit Price: $605.00
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0460 705-04.07 EACH TAN ENERGY ABSORBING TERM Bid: 3.000 Unit Price: $2,150.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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45011-3219-94 0100 0470 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 5.000 Unit Price: $4,725.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0480 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 320.000 Unit Price: $2.00
FENCE This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $80.00
45011-3219-94 0100 0490 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 200.000 Unit Price: $39.50
This Est: 0.000 This Est: $0.00
Total: 43.700 Total: $1,726.15
45011-3219-94 0100 0500 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 1,030.000 Unit Price: $39.50
This Est: 0.000 This Est: $0.00
Total: 83.670 Total: $3,304.97
45011-3219-94 0100 0510 709-05.10 C.Y. MACHINED RIP-RAP Bid: 14.000 Unit Price: $191.00
(DESCRIPTION)/(GROUTED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0500 1190 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 184.000 Unit Price: $67.00
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0500 1200 710-09.02 L.F. 6" PIPE UNDERDRAIN Bid: 57.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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45011-3219-94 0100 0520 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $260,000.00
This Est: 0.000 This Est: $0.00
Total: 0.286 Total: $74,360.00
45011-3219-94 0100 0530 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 840.000 Unit Price: $20.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0500 1210 712-02.47 L.F. BRIDGE MOUNTED Bid: 1,510.000 Unit Price: $40.15
INTERCONNECTED PORTABLE This Est: 0.000 This Est: $0.00
BARRIER RAIL Total: 0.000 Total: $0.00
45011-3219-94 0100 0540 712-04.01 EACH FLEXIBLE DRUMS Bid: 150.000 Unit Price: $54.75
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 25.000 Total: $1,368.75
45011-3219-94 0100 0550 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 84.000 Unit Price: $13.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0560 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 16.000 Unit Price: $48.00
This Est: 0.000 This Est: $0.00
Total: 37.000 Total: $1,776.00
45011-3219-94 0100 0570 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 387.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 297.000 Total: $2,376.00
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45011-3219-94 0100 0580 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 214.000 Unit Price: $13.50
1) This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $972.00
45011-3219-94 0100 0590 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 6,040.000 Unit Price: $2.65
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0600 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 1,065.000 Unit Price: $4.75
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0610 713-11.05 LB. SQUARE TUBE SIGN SUPPORT Bid: 37.000 Unit Price: $9.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0620 713-11.21 EACH P POST SLIP BASE Bid: 20.000 Unit Price: $390.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0630 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 72.000 Unit Price: $14.00
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0640 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 78.000 Unit Price: $15.00
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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45011-3219-94 0100 0650 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $425.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0660 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 3.000 Unit Price: $8,650.00
UNIT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0670 713-30.09 EACH BARRIER MOUNTED SIGN Bid: 1.000 Unit Price: $400.00
SUPPORT (DESCRIPTION)/(FOR This Est: 0.000 This Est: $0.00
MOUNTING 304€X3058€W2-2 Total: 0.000 Total: $0.00
(RT)
45011-3219-94 0500 1220 714-01.01 LS STRUCTURAL LIGHTING (BRIDGE Bid: 1.000 Unit Price: $18,000.00
NO.)/(SEE PLANS, SHEET 25C) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0901 1560 714-02.04 L.F. ENCASED CONDUIT Bid: 3,804.000 Unit Price: $12.39
(DESCRIPTION)/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0901 1570 714-02.05 L.F. ENCASED CONDUIT Bid: 261.000 Unit Price: $30.77
(DESCRIPTION)/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 148.000 Total: $4,553.96
45011-3219-94 0100 0680 714-03 L.F. JACKED OR BORED CONDUIT Bid: 90.000 Unit Price: $47.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 22




Print Date: 01/09/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
45011-3219-94 0100 0690 714-03.01 L.F. DIRECT BURIAL CONDUIT (2" PV(C Bid: 320.000 Unit Price: $15.50
SCHEDULE 40) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0700 714-05.01 EACH PULL BOXES (TYPE A, B, OR C) Bid: 4.000 Unit Price: $581.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,162.00
45011-3219-94 0100 0710 714-06.06 L.F. CABLE (1/C#4 AWG) Bid: 11,560.000 Unit Price: $1.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0720 714-06.11 L.F. CABLE (DESCRIPTION)/(#6 SOLID Bid: 3,5630.000 Unit Price: $1.50
COPPER SOFT DRAWN) This Est: 0.000 This Est: $0.00
(GROUND) Total: 0.000 Total: $0.00
45011-3219-94 0100 0730 714-06.12 L.F. CABLE (DESCRIPTION)/(#6 Bid: 350.000 Unit Price: $1.50
COPPER SOFT DRAWN BARE) This Est: 0.000 This Est: $0.00
(GROUND) Total: 0.000 Total: $0.00
45011-3219-94 1110 2030 714-08.11 EACH LIGHT STANDARDS Bid: 22.000 Unit Price: $1,149.75
(DESCRIPTION)/(12' Decorative) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 1110 2040 714-08.12 EACH LIGHT STANDARDS Bid: 2.000 Unit Price: $1,193.85
(DESCRIPTION)/(16' Decorative) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 23




Print Date: 01/09/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
45011-3219-94 0100 0740  714-08.20 EACH FOUNDATION (ONLY) FORLIGHT  Bid: 2.000 Unit Price: $2,420.00
STANDARD This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 1210 2060 714-09.10 EACH LUMINAIRES (DESCRIPTION)/(99 Bid: 24.000 Unit Price: $2,171.40
WATT LED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0750 714-12.01 LS CONTROL CENTER (NO. 1) Bid: 1.000 Unit Price: $9,853.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0760 714-25 EACH ELECTRICAL CONNECTION Bid: 1.000 Unit Price: $1,338.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0770 716-01.05 EACH TEMPORARY RAISED PAVEMENT Bid: 75.000 Unit Price: $12.75
MARKER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0780  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 15.000 Unit Price: $79.50
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0790 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 55.000 Unit Price: $12.75
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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45011-3219-94 0100 0800 716-04.10 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $185.50
(HANDICAP SYMBOL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0810 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 2.000 Unit Price: $795.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0820 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 2.500 Unit Price: $2,756.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0830 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $1,635,950.00
This Est: 0.000 This Est: $0.00
Total: 0.890 Total: $1,455,995.50
45011-3219-94 0100 9503 717-01.04 EACH MOBILIZATION Bid: 0.000 Unit Price: $600.00
(DESCRIPTION)/Mobilization This Est: 0.000 This Est: $0.00
needed for the AT&T phone line Total: 0.000 Total: $0.00
relocation.
45011-3219-94 0901 1580 725-14.71 L.F. CONDUIT 4IN DIA PVC Bid: 80.000 Unit Price: $19.85
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0840 740-10.03 S.Y. GEOTEXTILE (TYPE ll)(EROSION Bid: 1,043.000 Unit Price: $4.25
CONTROL) This Est: 0.000 This Est: $0.00
Total: 1,215.000 Total: $5,163.75
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45011-3219-94 0100 0850 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 796.000 Unit Price: $3.20
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0860 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 2,805.000 Unit Price: $3.80
18IN (DESCRIPTION)/(SEE PLANS This Est: 0.000 This Est: $0.00
Total: 3,040.000 Total: $11,552.00
45011-3219-94 0900 1260 760-13.13 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 2.000 Unit Price: $1,107.25
(C1C) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0901 1590 760-13.16 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 4.000 Unit Price: $2,811.90
(C2C) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0901 1600 760-13.21 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 10.000 Unit Price: $2,193.90
(C7C) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0901 1610 760-13.23 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 4.000 Unit Price: $3,929.45
(C8C) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0900 1270 760-13.25 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 1.000 Unit Price: $370.80
(A1) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $370.80
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45011-3219-94 0900 1280 760-13.30 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 3.000 Unit Price: $350.20
(A5) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0900 1290 760-15.01 EACH 1-PH CROSSARM CNSTR Bid: 1.000 Unit Price: $803.40
DEADEND (VA7) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0900 1300 760-15.23 EACH SECONDARY ASSEMBLIES (K11 Bid: 4.000 Unit Price: $128.75
K11C J6 J8) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0900 1310 790-01.08 EACH POLE 30FT CLASS 2 METAL Bid: 1.000 Unit Price: $3,533.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0900 1320 790-04.06 EACH POLE 45FT CLASS 1 METAL Bid: 1.000 Unit Price: $5,294.20
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,294.20
45011-3219-94 0900 1330 790-04.07 EACH POLE 45FT CLASS 2 METAL Bid: 1.000 Unit Price: $5,021.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0901 1620 790-05.06 EACH POLE 50FT CLASS 2 METAL Bid: 3.000 Unit Price: $5,726.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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45011-3219-94 0900 1340 790-05.07 EACH POLE 50FT CLASS H1 METAL Bid: 2.000 Unit Price: $6,658.95
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0902 1710 790-05.09 EACH POLE 50FT CLASS H3 METAL Bid: 1.000 Unit Price: $8,080.35
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0900 1350 790-06.03 EACH POLE 55FT CLASS 3 WOOD Bid: 1.000 Unit Price: $7,086.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0900 1360 790-06.05 EACH POLE 55 FT CLASS 1 METAL Bid: 1.000 Unit Price: $7,349.05
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,349.05
45011-3219-94 0900 1370 790-06.07 EACH POLE 55FT CLASS H1 METAL Bid: 2.000 Unit Price: $8,142.15
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0900 1380 790-06.09 EACH POLE 55FT CLASS H3 METAL Bid: 1.000 Unit Price: $9,599.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0900 1390 790-07.06 EACH POLE 60FT CLASS 2 METAL Bid: 1.000 Unit Price: $7,987.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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45011-3219-94 0900 1400 790-20.02 EACH POLE(DESCRIPTION)/(DUCTILE Bid: 1.000 Unit Price: $6,458.10
IRON) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0900 1410 790-30.14 L.F. SECONDARY CONDUCTOR 1/0 AL Bid: 214.000 Unit Price: $11.10
TRIPLEX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0900 1420 790-32.01 EACH DOWN GUY - THROUGH BOLT Bid: 41.000 Unit Price: $597.40
TYPE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0900 1430 790-32.07 EACH OH GUY - THROUGH BOLT TYPE Bid: 5.000 Unit Price: $1,050.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0900 1440  790-33.21 EACH ANCHOR TWIN EYE POWER Bid: 27.000 Unit Price: $1.436.85
INSTALLED This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0900 1450 790-40.42 L.F. OH COND 336.4 19 AAC TULIP Bid: 2,101.000 Unit Price: $6.90
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0901 1630 790-40.46 L.F. OH COND 556.5 19 AAC DAHLIA Bid: 5,621.000 Unit Price: $11.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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45011-3219-94 0900 1460 790-40.73 L.F. OHPRICOND Bid: 126.000 Unit Price: $5.15
/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0901 1640 790-41.27 L.F. UG PRI COND 4/0 CU 15KV Bid: 2,459.000 Unit Price: $16.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0901 1650 790-41.32 L.F. UG PRI COND 1000MCM CU 15KV  Bid: 13,333.000 Unit Price: $40.95
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0901 1650 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 292,950.00
45011-3219-94 0902 1720 790-4227 LF. _ DUCTBANK@ __IN-_IN Bid: 41.000 Unit Price: $108.15
DEPTH/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0900 1470 790-4228 LF. _ DUCTBANK@ __IN-_IN Bid: 379.000 Unit Price: $175.35
DEPTH/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0901 1660 790-42.41 LS BRIDGE HANGER SYSTEM AND Bid: 1.000 Unit Price: $179,712.60
PIPE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 30




Print Date:
JJ07919

01/09/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
45011-3219-94 0901 1670 790-43.13 EACH DEADBREAK ELBOW 600A 15KV Bid: 24.000 Unit Price: $1,189.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0900 1480  790-43.52 EACH SECONDARY RISER W/ 4IN Bid: 1.000 Unit Price: $3,270.25
CONDUIT This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,270.25
45011-3219-94 0901 1680  790-43.60 EACH PRIMARY RISER (DESCRIPTION)  Bid: 4.000 Unit Price: $16,057.70
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0900 1490  790-44.04 EACH SWITCHGEAR VAULT 8FT DEPTH Bid: 2.000 Unit Price: $67,372.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0900 1500 790-46.01 EACH 1PH TRANSFORMER Bid: 4.000 Unit Price: $9,604.75
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,604.75
45011-3219-94 0901 1690  790-58.02 EACH HOOK STICK SWITCH VERTICAL,  Bid: 13.000 Unit Price: $2,003.75
SINGLE 15KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0900 1510 790-58.08 EACH PAD MTD SWITCH DEAD FRNT Bid: 2.000 Unit Price: $122,539.10
15KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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45011-3219-94 0901 1700 790-68.14 EACH 3 MOUNTING BRACKET - Bid: 8.000 Unit Price: $6,756.80
FIBERGLASS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0900 1520 790-69.11 EACH GROUND-GROUND ROD FOR ST  Bid: 16.000 Unit Price: $1,364.75
POLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0900 1530 790-98.01 L.F. REMOVE WIRE Bid: 13,232.000 Unit Price: $9.35
This Est: 0.000 This Est: $0.00
Total: 172.000 Total: $1,608.20
45011-3219-94 0900 1540 790-98.02 EACH REMOVE POLES Bid: 17.000 Unit Price: $932.15
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,796.45
45011-3219-94 0900 1550 790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 23.000 Unit Price: $932.15
APPARATUS This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $4,660.75
45011-3219-94 0903 1730 793-01.08 EACH POLE 35FT CLASS 5 WOOD Bid: 1.000 Unit Price: $840.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0903 1740 793-01.42 EACH ANCHOR 1 1/4IN Bid: 8.000 Unit Price: $367.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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45011-3219-94 0903 1750 793-11.20 EACH HANDHOLE 30INX48IN Bid: 1.000 Unit Price: $2,310.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0903 1760 793-13.17 L.F. 2 DUCT FORMATION @ 36IN Bid: 1,100.000 Unit Price: $45.15
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0903 1770 793-13.27 L.F. 4 DUCT FORMATION @ 36IN Bid: 275.000 Unit Price: $107.10
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0903 1780 793-14.02 L.F. CONCRETE ENCASEMENT PER Bid: 1,100.000 Unit Price: $8.40
DUCT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0903 1790  793-14.05 EACH MH PRECAST 4-FTW X 8-FT L X Bid: 1.000 Unit Price: $23.100.00
6-FTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0904 1850  793-14.09 LS BRIDGE CONDUIT HANGER Bid: 1.000 Unit Price: $121,289.00
SYSTEM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0903 1800 793-14.10 EACH 4IN CORE DRILL INTO MANHOLE Bid: 10.000 Unit Price: $1,050.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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45011-3219-94 0903 1810 793-14.12 L.F. 1 1/4IN INNERDUCT Bid: 2,915.000 Unit Price: $2.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0903 1820 793-14.14 L.F. MULTIDUCT Bid: 1,800.000 Unit Price: $3.70
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0903 1830 793-98.04 EACH REMOVE POLES ALL SIZES Bid: 7.000 Unit Price: $157.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0903 1840 793-98.06 EACH REMOVE PEDESTALS Bid: 1.000 Unit Price: $52.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0905 1860 795-03.02 L.F. 2IN PVC WATER LINE Bid: 150.000 Unit Price: $15.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0905 1870 795-03.05 L.F. 6IN PVC WATER LINE Bid: 2,233.000 Unit Price: $36.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0905 1880 795-06.01 EACH CONNECT TO 2IN WATER LINE Bid: 1.000 Unit Price: $787.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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45011-3219-94 0905 1890 795-06.04 EACH CONNECT TO 6IN WATER LINE Bid: 4.000 Unit Price: $1,312.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0905 1900 795-08.01 EACH 2IN GATE VALVE ASSEMBLY Bid: 1.000 Unit Price: $840.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0905 1910 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 4.000 Unit Price: $1,522.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0905 1920  795-09.09 EACH RELOCATE/RECONNECT Bid: 1.000 Unit Price: $787.50
SERVICE ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0905 1930 795-09.10 EACH SAMPLE TAP Bid: 2.000 Unit Price: $682.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0905 1940 795-09.29 L.F. 1IN COPPER SERVICE PIPE Bid: 100.000 Unit Price: $15.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0905 1950 795-13.01 LB. DIFITTINGS Bid: 1,500.000 Unit Price: $5.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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45011-3219-94 0905 1960 795-15.01 L.F. 8IN STEEL CASING PIPE OPEN Bid: 204.000 Unit Price: $78.75
CUT METHOD This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0906 1970 797-03.06 L.F. 4IN PVC FORCE MAIN Bid: 405.000 Unit Price: $15.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0906 1980 797-06.87 L.F. OPEN CUT 8IN STEEL CASING Bid: 60.000 Unit Price: $78.75
PIPE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0906 1990 797-10.01 EACH CONNECT 6IN SEWER TO EXIST. Bid: 1.000 Unit Price: $787.50
MANHOLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0906 2000 797-10.16 EACH CONNECT TO 4IN FORCE MAIN Bid: 1.000 Unit Price: $525.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0870 801-01 UNIT SEEDING (WITH MULCH) Bid: 9.000 Unit Price: $23.35
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0880 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 64.000 Unit Price: $22.80
MULCH) This Est: 0.000 This Est: $0.00
Total: 60.330 Total: $1,375.52
0100 0880 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -60.330 Adj Total: -1,375.52
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45011-3219-94 0100 0890 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 119.000 Unit Price: $12.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0900 801-03 M.G. WATER (SEEDING & SODDING) Bid: 24.000 Unit Price: $26.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 9017 801-06 UNIT MULCH Bid: 0.000 Unit Price: $14.01
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0910 803-01 S.Y. SODDING (NEW SOD) Bid: 435.000 Unit Price: $4.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0100 0920 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 10,564.000 Unit Price: $0.90
(TYPE ) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
45011-3219-94 0500 1230 908-21.01 EACH BEARINGS (DESCRIPTION)/ Bid: 12.000 Unit Price: $6,727.00
(ABUTMENT 1 & 2) This Est: 4.000 This Est: $26,908.00
Total: 8.000 Total: $53,816.00
0500 1230 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 4.000 Adj This Est -19,688.00
Adj Total: 12.000 Adj Total: -67,114.88
0500 1230 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 67,114.88
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45011-3219-94 0500 1240 908-21.02 EACH BEARINGS (DESCRIPTION)/(PIER:  Bid: 30.000 Unit Price: $4,477.00
1 THRU 5) This Est: 8.000 This Est: $35,816.00
Total: 20.000 Total: $89,540.00
0500 1240 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 8.000 Adj This Est -24,982.80
Adj Total: 30.000 Adj Total: -77,487.00
0500 1240 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 77,487.00

V47 - TSMR  *END OF REPORT*
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